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» Approximately $28.5 million was made available via bankruptcy
proceedings to conduct closure of the facility.

»Since October 2020, VERT has safely removed the remaining two
segment buildings that constituted the smelter complex and two
hazardous waste storage structures.

»1n July 2021, California dedicated $132M in its State budget for DTSC to
address remaining contamination at the facility (excluding GW).

»0n May 1, 2022, DTSC will take over remaining cleanup activities at the
former Exide facility (S5M pay property tax, permit fees and other
property owner expenses for 10 years).
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» Non-Facility impacted area is approximately a 1.7-mile radius around
the facility that includes:
* 10,161 parcels within the Preliminary Investigation Area
» 9,050 parcels that DTSC has Permission to Sample
* 8,601 parcels sampled

»To date, 3,617 parcels have been cleaned up and DTSC projects
cleanup of a total of 5,940 by March 31, 2025, using existing funds.

» Parcels with lead concentrations > 200 ppm are prioritized for cleanup
as well as schools, parks, and daycares.

» Estimated ~2,000 parcels (lead concentration <200 ppm) with require
cleanup after existing fund are exhausted.
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Exide Residential Cleanup
Pace of Cleanup and Projected Completion Timeline
7000 Funding from AB-118 and $B-158
{5,940 Parcels)
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» Senate Bill 840 appropriated
funding for DTSC to hire a
contractor to sample
approximately 6,800 parkways
within an approximate 1.7-mile
radius of the former Exide
Battery Recycling Facility.

» Any remaining funds are to be
used to clean up the parkways
with the greatest lead levels and
highest risk of exposure.
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» Off-site investigation, determination of impact, and remedy
selection needed (~S80million).
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